
Abbreviations used:
DS - distribution system;
GCS - gas compressor station;
GDS - gas distribution station;
GMS - gas metering station;
GTP - gas transmission pipeline;
SCADA - remote control and data processing system "Supervisory Control and Data Acquisition".

Seq. 
No.

Type of Works Kind of Works County Object and Title of Works
Disconnection 

time of GTP 
section, hours

Start of 
preparatory works

Start of Works End of Works

Capacity limitation at the 
entry/exit point (from the start 
of preparatory works to the end 

of works), MWh/day

1 Diagnostics Unplanned
Vilnius-Utena-

Panevėžys
GTP Vilnius-Panevėžys-Ryga diagnostics 240 -

2023-02-01
07:00

2023-02-11
07:00

Capacity will be limited up to:
- 93 000 MWh/day through Klaipėda 
GMS entry point;
- 0 MWh/day through Kiemėnai GMS 
entry point;
- 40 000 MWh/day through 
Kiemėnai GMS exit point;
- 28 992 MWh/day through Santaka 
GMS exit point.

2 Reconstruction Planned Panevėžys
Replacement of the overground pipeline section (DN150) to 
underground section of the GTP branch leading to Panevėžys 
GDS.

60 2023-03-06
07:00

2023-03-06
07:00

2023-03-08
19:00

Capacity will be limitedP up to
5 198 MWh/day in total through 
Panevėžys-1 and Panevėžys-2 GDS 
exit points.

3 Diagnostics Unplanned
Vilnius-Utena-

Panevėžys
GTP Vilnius-Panevėžys-Ryga diagnostics 48 -

2023-03-06
07:00

2023-03-08
07:00

Capacity will be limited up to:
- 93 000 MWh/day through Klaipėda 
GMS entry point;
- 0 MWh/day through Kiemėnai GMS 
entry point;
- 40 000 MWh/day through 
Kiemėnai GMS exit point;
- 18 000 MWh/day through Santaka 
GMS exit point.

4 Repair works Planned Panevėžys
Repair works of the pipeline sections (DN500) of the GTP 
Ivacevičiai-Vilnius-Ryga (10 sections, ~3km in total).

1020
2023-03-07

07:00
2023-03-09

07:00
2023-04-18

19:00
No limitation

5 Reconstruction Planned Telšiai
Replacement of the overground pipeline sections (DN300) to 
underground sections of the GTP Šiauliai-Klaipėda (2 
sections).

108
2023-03-13

07:00
2023-03-14

07:00
2023-03-17

19:00
No limitation

6 Reconstruction Planned Kaunas
Replacement of valve No. 4 of the GTP Vilnius-Kaunas and its 
connection to SCADA.

276 2023-03-20
07:00

2023-03-27
07:00

2023-03-31
19:00

No limitation

7 Reconstruction Planned Panevėžys
Producers of Biomethane connection to the GTP Ivacevičiai-
Vilnius-Ryga and Panevėžys-Ryga.

24 -
2023-03-29

07:00
2023-03-30

07:00

Capacity will be limitedW up to
65 000 MWh/day through Kiemėnai 
GMS exit point.

8 Reconstruction Planned Panevėžys
Replacement of valve No. 2K of the gas transmission's 
technological connection between GTP Panevėžys-Šiauliai 
and Panevėžys GCS and its connection to SCADA.

60 2023-04-04
07:00

2023-04-05
07:00

2023-04-06
19:00

No limitation

9 Diagnostics Unplanned Panevėžys Verification of defects detected during internal diagnostics. ≈346 - 2023-04-06
2023-04-20

17:00

Capacity will be limited up to:
- 50 000 MWh/day through 
Kiemėnai GMS entry point;
- 48 796-52 000 MWh/day through 
Kiemėnai GMS exit point.

10 New construction Planned Vilnius Replacement of Vievis GDS (new station) 74 -
2023-04-11

07:00
2023-04-14

09:00

Capacity will be limitedW up to
547 MWh/day through Vievis GDS 
exit point.

11 Reconstruction Planned Panevėžys
Replacement of valve No. 1-I of the GTP branch leading to 
Miežiškiai GDS and its connection to SCADA.

252
2023-04-11

07:00
2023-04-11

07:00
2023-04-21

19:00
No limitation

12 New construction Planned Panevėžys
Valves installation on the gas transmission's technological 
connection's between GTP Panevėžys-Šiauliai second line 
and Panevėžys GCS valve's No. 1J bypass line.

24 -
2023-04-26

07:00
2023-04-27

07:00
No limitation

13 Reconstruction Planned
Panevėžys-

Šiauliai

GTP Panevėžys-Šiauliai second line:
1) replacement of valve No. 3M and its connection to SCADA;
2) installation of valve in the bypass line of the valve No. 4M;
3) elimination of defects detected during inspection.

348
2023-04-21

07:00
2023-05-02

07:00
2023-05-05

19:00

Capacity will be limitedP up to:
- 59 000 MWh/day through Klaipėda 
GMS entry point;
- 0 MWh/day through Kiemėnai GMS 
entry point;
- 61 824 MWh/day through 
Kiemėnai GMS exit point.

14 New construction Planned Vilnius Replacement of Grigiškės GDS (new station) 24 -
2023-05-03

07:00
2023-05-04

07:00

Capacity will be limitedW up to
0 MWh/day through Grigiškės GDS 
exit point.

15 Reconstruction Planned Šiauliai
Replacement of valves No. 13 and 22 of the GTP branch 
leading to Šiauliai GDS and its connection to SCADA.

108 -
2023-05-17

07:00
2023-05-21

19:00

Capacity will be limitedW up to
1 669 MWh/day through Šiauliai GDS 
exit point.

16 New construction Planned Šiauliai Replacement of Šiauliai GDS (new station) 108 -
2023-05-17

07:00
2023-05-21

19:00

Capacity will be limitedW up to
1 669 MWh/day through Šiauliai GDS 
exit point.

17 Reconstruction Planned Marijampolė

GTP branch leading to Marijampolė GDS:
1) installation of a pressure reduction station;
2) elimination of gas leakage.
GTP branch leading to Vilkaviškis GDS:
1) replacement of valve No. 1 and its connection to SCADA;
2) elimination of valve No. 2.

108
2023-05-22

07:00
2023-05-23

07:00
2023-05-26

19:00

Capacity will be limitedP up to:
- 137 MWh/day through Vilkaviškis 
GDS exit point;
- 1 094 MWh/day through 
Marijampolė GDS exit point.

18 Reconstruction Planned Marijampolė
Replacement of the overground pipeline section (DN400) to 
underground section of the GTP branch leading to 
Marijampolė GDS.

108
2023-05-22

07:00
2023-05-23

07:00
2023-05-26

19:00

Capacity will be limitedP up to:
- 137 MWh/day through Vilkaviškis 
GDS exit point;
- 1 094 MWh/day through 
Marijampolė GDS exit point.

19 New construction Planned Telšiai Replacement of Telšiai GDS (new station) 33 -
2023-05-29

07:00
2023-05-30

16:00

Capacity will be limitedW up to
547 MWh/day through Telšiai GDS 
exit point.

20 Reconstruction Planned Panevėžys
Plug valves' installation of the GTP branch
leading to Miežiškiai GDS valve's No. 1-I bypass line.

12 -
2023-06-22

07:00
2023-06-22

19:00
No limitation

21 Reconstruction Planned Alytus
Replacement of valves No. 5, 6, 4A and 7B of the GTP branch 
leading to Alytus GDS and its connection to SCADA.

108 -
2023-06-26

07:00
2023-06-30

19:00
No limitation
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22 Reconstruction Planned Alytus
Replacement of the overground pipeline section (DN200) to 
underground section of the GTP branch leading to Alytaus 
GDS.

108 -
2023-06-26

07:00
2023-06-30

19:00
No limitation

23 Repair works Planned Kaunas
Repair works of the pipeline section (DN350) of the GTP 
Vilnius-Kaunas.

180 -
2023-06-27

07:00
2023-07-04

19:00
No limitation

24 Reconstruction Planned Panevėžys
Plug valves' installation on the GTP Panevėžys-Šiauliai second 
line valve's No. 3M bypass line.

12 -
2023-06-28

07:00
2023-06-28

19:00
No limitation

25 Reconstruction Planned Kaunas
Replacement of valve No. 1 of the GTP branch leading to 
Batniava GDS and its connection to SCADA.

34 -
2023-07-03

07:00
2023-07-04

17:00

Capacity will be limitedP up to
137 MWh/day through Batniava GDS 
exit point.

26 Repair works Unplanned Panevėžys
Elimination of gas leakages in GTP branch leading to 
Pajiešmenys GDS.

24 -
2023-07-11

07:00
2023-07-12

07:00

Capacity will be limited up to:
- 54,72 MWh/day through 
Pajiešmenys GDS exit point;
- 191,52 MWh/day through Bižai 
GDS exit point.

27 Reconstruction Planned Kaunas
Plug valves' installation on the GTP Vilnius-Kaunas valve's No. 
4 bypass line.

12 -
2023-07-19

07:00
2023-07-19

19:00
No limitation

28 Reconstruction Planned Kaunas
Pipeline sections replacement of the GTP to Kaliningradas (5 
km out of about ≈16.9 km).

124 2023-07-24
07:00

2023-07-26
07:00

2023-07-29
11:00

Capacity will be limitedP up to:
- 21 234 MWh/day through Šakiai 
GMS exit point;
- 547 MWh/day to Kėdainiai city and 
up to 164 MWh/day to a company  
"Josvainiai" through Kėdainiai GDS 
exit point;
- 137 MWh/day through
Vandžiogala GDS exit point.

29 New construction Planned Kaunas Replacement of Kėdainiai GDS (new station) 36 -
2023-07-25

07:00
2023-07-26

19:00

Capacity will be limitedW up to:
- 547 MWh/day to Kėdainiai city and 
up to 164 MWh/day to a company 
"Josvainiai" through Kėdainiai GDS 
exit point.

30 Reconstruction Planned Panevėžys
Replacement of the overground pipeline section (DN500) to 
underground section of the GTP Ivacevičiai-Vilnius-Ryga.

72 -
2023-08-01

07:00
2023-08-04

07:00

Capacity will be limitedP up to:
- 65 000 MWh/day through 
Kiemėnai GMS entry point;
- 65 000 MWh/day through 
Kiemėnai GMS exit point.

31 Reconstruction Planned Kaunas

GTP to Kaliningradas (DN800 and DN700):
1) replacement of the overground pipeline sections to 
underground sections;
2) elimination of defects detected during inspection.

539
2023-08-07

07:00
2023-08-21

07:00
2023-08-29

18:00

Capacity will be limitedP up to 53 084 
MWh/day through Šakiai GMS exit 
point.

32 Reconstruction Planned Kaunas

Replacement of valve No. 1 of the GTP branch leading to 
Prienai GDS and its connection to SCADA.
Replacement of valve No. 2 of the GTP branch leading to 
Birštonas GDS and its connection to SCADA.
Elimination of gas leakages of the GTP branch leading to 
Girininkai GDS.

77
2023-08-08

07:00
2023-08-09

07:00
2023-08-11

12:00

Capacity will be limitedP

up to 137 MWh/day through Prienai, 
Birštonas, Girininkai GDSs' exit 
points.

33 Reconstruction Planned Panevėžys
Plug valves' installation on the gas transmission's 
technological connection's between GTP Panevėžys-Šiauliai 
and Panevėžys GCS valve's No. 2K bypass line.

36 -
2023-08-17

07:00
2023-08-18

19:00
No limitation

34 Reconstruction Planned Panevėžys

GTP Vilnius-Panevėžys-Ryga:
1) valve No. 6K connection to SCADA;
2) replacement of bypass line valve No. A-2 and its
connection to SCADA.

36 -
2023-08-29

07:00
2023-08-30

19:00
No limitation

35 Reconstruction Planned Kaunas

GTP to Kaliningradas:
1) pipeline sections replacement (11,9 km out of about ≈16.9 
km) in the Kaunas district municipality;
2) replacement of the overground pipeline section (DN700) 
to underground section.

420
2023-09-04

07:00
2023-09-06

07:00
2023-09-21

14:00

Capacity will be limited up to:
- 21 234 MWh/day through Šakiai 
GMS exit point for the entire period;
- 0 MWh/day to Kaunas GDS exit 
point from 07-09-2023 07:00 to 10-
09-2023 07:00.

36 Reconstruction Planned Panevėžio
Replacement of valve No. 2 of the GTP branch leading to 
Pajiešmenys GDS and its connection to SCADA.

36 -
2023-09-12

07:00
2023-09-13

19:00

Capacity will be limitedW up to:
- 137 MWh/day through 
Pajiešmenys GDS exit point;
- 547 MWh/day through
Biržų GDS exit point.

37 Reconstruction Planned Vilnius

Replacement of valve No. 1-I of the GTP branch leading to A. 
Paneriai-1 GDS and its connection to SCADA.
Replacement of valve No. 1-II of the GTP branch leading to A. 
Paneriai-2 GDS and its connection to SCADA.

132 2023-09-26
07:00

2023-09-28
07:00

2023-10-01
19:00

Capacity will be limitedP

up to:
- 410 MWh/day through A. Paneriai-
1 GDS exit point;
- 0 MWh/day through A. Paneriai-2, 
B. Vokė, Rudamina GDSs' exit points.

38 Reconstruction Planned
Panevėžys-

Šiauliai
Elimination of defects detected during inspection of the GTP 
Panevėžys-Šiauliai second line (DN500)**

- - 2023.09.26* 2023.09.29*
Capacity will be limited up to 26 880 
MWh/day through Klaipėda GMS 
entry point.

39 Reconstruction Planned
Vilnius-Utena-

Panevėžys
Elimination of defects detected during inspection of the GTP 
Ryga-Panevėžys-Vilnius

384 2023-10-16
07:00

2023-10-18
07:00

2023-11-01
07:00

Capacity might be limited up to:
- 50 000 MWh/day through 
Kiemėnai GMS entry point;
- 50 000 MWh/day through 
Kiemėnai GMS exit point.

40 Repair works Unplanned Kaunas Elimination of detected defects of the GTP Vilnius- Kaunas 84 2023-11-14
07:00

2023-11-15
07:00

2023-11-17
19:00

No limitation

41 Reconstruction Planned Vilnius
Replacement of valves No. 32 and 33B of the GTP Ivacevičiai-
Vilnius-Ryga and its connection to SCADA.

108
2023-12-11

07:00
2023-12-12

13:00
2023-12-15

19:00
No limitation

P - capacity limitation applies from the start of preparatory works until the end of works.
W - capacity limitation applies from the start of works until the end of works.
* - information of the works and date will be specified.
** - the scope of work will be adjusted according to the diagnostic results.


